Action Items from the IEEE 802 Database Meeting July 9, 2002

By 12 noon Friday July 12, 2002

A list will be provided to the SEC of work items required to complete phase 1 of the database project and the criteria for determining when each work item has been completed.

The work items will include a document specifying the functionality of the database.  This document in combination with the instructions for use of the data base will be adequate for a 3rd party to objectively evaluate whether the database in fact provides the specified functionality.

By the end of Friday July 19, 2002

A schedule will be provided to the SEC for the completion of the work items identified above.  The schedule will have a granularity of two to three weeks and will indicate the work items that are to be completed in each two to three week period. This schedule in combination with the work item completion criteria will be used to monitor progress.

The document specifying the functionality of the database will be among the work items to be completed during the first schedule reporting period.

General

The master copy of the IEEE 802 database will be in the possession of and maintained by Face-to-Face Events.  Face-to-Face Events will create and maintain physically dispersed back-up copies of the master copy of the database.

