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23 May 2004

Paul Nikolich

Chairperson

IEEE 802 LMSC Executive Committee

Dear Mr. Nikolich:

Per your request, the IEEE Standards Association is pleased to submit the enclosed proposal for the rewrite and maintenance of IEEE Project 802 LMSC Policies and Procedures.  This statement of work and estimates  will be honored by the IEEE-SA for a period not to exceed sixty business days from the date of the proposal.

Please contact Karen Kenney at 732 562–3822, k.kenney@ieee.org or Jerry Walker at 732 562 3823, j.t.walker@ieee.org should you have any questions or require additional information.

Sincerely yours,

Jerry Walker

Director, Business Development

IEEE Standards Association

cc:
Judith Gorman


Mary Lynne Nielsen

S. Vogel

K. Rupp

Matthew Sherman - 802

Enc.

Statement of Work for 

Rewrite and Maintenance of IEEE Project 802 LMSC Policies & Procedures

1 Background

The IEEE Project 802 LAN MAN Standards Committee (LMSC) maintains a set of Policies and Procedures (P&P) as required by the IEEE Standards Board of the IEEE Standards Association (SA) and the IEEE Computer Society’s Standards Activities Board (CS SAB), under whose auspices the LMSC operates.  This P&P has a long history and has undergone many changes, as have the many documents within and without IEEE that have precedence over the LMSC P&P.  In addition, the SA now has a Model P&P whose format the LMSC P&P does not follow as the LMSC P&P was created well in advance of the Model P&P.  Because of this, it is felt that a rewrite of the current LMSC P&P is required to reformat it around the SA Model P&P, and to ensure that it is in compliance with those documents that have precedence over it.  

In addition, many changes to the LMSC P&P have been proposed so that the P&P may better accommodate some of the complex situations facing the LMSC today.  The burden of implementing the procedures required to ballot and incorporate these changes is so large that the volunteers who currently maintain the P&P feel outside assistance may be required on an ongoing basis.  Thus this Statement of Work (SOW) is being issued to the Staff of the SA as a solicitation for assistance with the activities involved in rewriting and maintaining the LMSC P&P.  

2 Personnel

Matthew Sherman, Vice Chair, IEEE 802 LMSC will be the contract manager for IEEE 802t.  Karen Kenney, Associate Managing Director will be the contract manager at the IEEE SA.  The IEEE-SA will assign subject matter expert staff to this project as appropriate.
3 Detailed Work Plan

The following work items are required to complete the activities desired.  It is requested that as part of the bid process, IEEE SA Staff provide feedback on the activities detailed here so they can be refined and a more accurate work plan developed.  Each heading indicates the total number of hours the task is anticipated to take.  In addition, the number of weeks over which the task is expected to be completed is included.  Total hours indicated for items 3.1-3.4 are on a not to exceed basis.  Work items should be completed in a sequential manner so as to form a continuous time line.  Work should start immediately after the LSMC plenary where it is approved.
3.1 Familiarization with current LMSC P&P and related documents 
(4 weeks, 40 hours)

SA Staff will develop in-depth knowledge of the following documents:

LMSC P&P

LMSC Chair’s Guidelines 

Any pending change request for the LMSC P&P

CS SAB P&P

In addition they will develop a cursory familiarity with all TAG and WG P&P within the LMSC.  
3.2 

3.3 Recommended enhancements for conformance with Model P&P 
(2 weeks, 20 hours)

This next step will analyze the current P&P to determine if it is deficient in that it is missing content relative to the model P&P.  SA Staff should add content in redlined form to create a new draft (DRAFT 2) of the P&P.  This draft will contain no deletions, only additions and will also be distributed to the EC for comment.  Any conflicts or contradictions created by the added text should be highlighted in this draft.  SA Staff will collect and collate the comments for presentation to the EC.  Based on the EC commentary a revision to DRAFT2, DRAFT2.1, may be created.  

3.4 Streamlining of current P&P 
(6 weeks, 80 hours)

The next step is to consider whether any material should be removed / modified in the P&P because it conflicts or repeats material contained in documents with precedence over the P&P.  It is generally believed that “less is more”.  It is desired that the LMSC P&P only provide content not considered, or content which enhances or clarifies content in documents with precedence to the LMSC P&P.  Any redlined changes should include embedded comments that clearly explain why the recommended change is included.  

In addition, consideration should be given to removing material to a set of guidelines.  Any material recommended for such removal should again include comments explaining the rationale for the recommendation.  If such removals are suggested, companion Guidelines documents should be drafted.  Only at the request of IEEE 802 will SA legal review the updated P&P and provide feedback for possible inclusion in the updated draft.  Any legal expenses will be reimbursed at the actual charges incurred.  The updated P&P (DRAFT 3) should be presented to the EC (along with any draft companion documents created) at least 30 days before the plenary meeting where balloting will be initiated.  

3.5 Balloting Support 
(16 weeks, 120 hours, travel expenses for 2 plenaries)

A face-to-face session should be held with the EC to discuss the changes to this point.  Any changes that are not supported by the EC should be removed from the document.  The documents should be available to the EC 30 days before the face-to-face review.  The face-to-face review should be held concurrent with an 802 Plenary.  At the end of that Plenary, DRAFT 4 should be presented to the EC, which will contain all the changes to date, minus those removed due to controversy.  This updated draft (along with any companion documents) will undergo a P&P revision ballot for adoption by the EC.  The SA staff will conduct the revision ballot, collect comments, chair the ballot resolution committee and present the revised draft to the EC for a final determination in conjunction with a Plenary Session.

3.6 Costs

The costs of the work outlined above is quoted to be $36,685 plus any travel and living expenses associated with the trips for the two plenaries.  The travel expenses will be billed on actual low cost travel to and from each plenary as negoiatiated by the IEEE Travel Office.  The living (hotel) expenses will be billed based on actual charges associated with the rates obtained by the 802 Plenary meeting planners.  Meal expenses will not exceed $100 per day.  Any legal expenses requested by the IEEE 802 will be billed based on actual charges.

3.7 Period of Performance

The contract period of performance shall be January 2, 2005  to  31 July 2005 or Month 1 through Month 7 from the actual start of the project, whichever may come first.

4 On-Going support for P&P Revisions

Currently there is a large backlog of desired changes for the LMSC P&P.  The volunteers of LMSC are capable of running 2-3 revision ballots per plenary session cycle.  But recently, that has been insufficient to clear the backlog.  In addition if the ballot for DRAFT 4 from Clause 3.5 fails, additional comment resolution and ballot iterations will be required to successfully complete the revisions initiated by earlier work items in this SOW.  

The volunteers of the LMSC will likely require ongoing assistance to deal with these issues.  The desire is to allocate funds at LMSC Plenary sessions for on going support should it be needed.  It is also desired that such efforts can be turned around quickly without a formal SOW process.  Accordingly, it is requested that SA staff provide a quote for assistance on their part based on additional task statements that is in line with the quote for Clause 3.  At least 10 business days prior to initiating further work items, LMSC volunteers will present the work items in writing (or electronic format) to SA staff.  SA staff should then provide an estimate of the number of hours and costs to complete the item as well as indicate their availability to perform the work (in writing or electronically).  The LMSC will then decide whether to allocate funds to perform such additional work items on a not to exceed basis.

5 Terms and Conditions

Exclusivity clause:  any work done for LMSC is the property of the LMSC.  If the SA wishes to use the LMSC work (or derivative works) for other groups, it must get clearance from the EC. 
Right to modify:  The SOW can be modified only by written addendum and upon mutual agreement and signature of the changes between the LSMC project leader and the IEEE SA project manager.  

Right to terminate:  The LMSC reserves the right to terminate the contract for this SOW without penalty at the end of any task in section 3.0, if the LMSC decides that the output of the project will not meet its needs.  The SA will be compensated for all tasks and expenses until the point of termination.

Payments:  The IEEE-SA will invoice the LMSC for each task at the completion of the task.  Invoices will be paid within 30 days of their receipt.
6 Notices

Any notices, reports, payments or other form of communication required by this Agreement shall be sent as follows:

If  to LMSC

Matthew Sherman, First Vice Chairperson

If  to IEEE – SA

Karen Kenney, Associate Managing Director, Business Administration

IEEE-SA

445 Hoes Lane

Piscataway, NJ 08855

k.kenney@ieee.org
Bus: +1. 732.562.3822

Bus Fax: +1.732.562.1571

Web Page: http://www.standards.ieee.org
Judith Gorman





Managing Director – IEEE-SA

Date:

Paul Nikolich

Chairperson, IEEE 802 EC

Date
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